2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment | GeV/nA Experiment GeV/uA Hall | A/B/C Notes

10/01/08 Wednesday Down Installation Changeover Installation
10/02/08 Thursday Down Installation Changeover Installation
10/03/08 Friday Down Installation Changeover Installation
10/04/08 Saturday Down Installation Changeover Installation
10/05/08 Sunday Down Installation Changeover Installation
10/06/08 Monday Down Installation Changeover Installation
10/07/08 Tuesday Down Installation Changeover Installation
10/08/08 Wednesday Down Installation Changeover Installation
10/09/08 Thursday Down Installation Changeover Installation
10/10/08 Friday Down Installation Changeover Installation
10/11/08 Saturday Down Installation Changeover Installation
10/12/08 Sunday Down Installation Changeover Installation
10/13/08 Monday Down Installation Changeover Installation
10/14/08 Tuesday Down Installation Changeover Installation
10/15/08 Wednesday Down Installation Changeover Installation
10/16/08 Thursday Down Installation Changeover Installation
10/17/08 Friday Down Installation Changeover Installation
10/18/08 Saturday Down Installation Changeover Installation
10/19/08 Sunday Down Installation Changeover Installation
10/20/08 Monday Restore — — —
10/21/08 Tuesday Restore — — —
10/22/08 Wednesday Collab Tests — — - 7
10/23/08 Thursday Collab Tests — — —
10/24/08 Friday 1.167 Commission 1.233/20/p = Commission | 5.900/50/p — A 2/5/-
10/25/08 Saturday 1.167 E06-010/E07-013 | 1.233/20/p = Commission | 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
10/26/08 Sunday 1.167 Transversity/SSA = 1.233/20/p | Commission | 5.900/50/p SANE 5.900/5 B/A/C | 2/5/5
10/27/08 Monday 1.167 Commission 1.233/20/p = Commission | 5.900/50/p E07-003 5.900/5 B/A/C | 2/5/5
10/28/08 Tuesday 1.167 Commission 1.233/20/p el-dvcs 5.900/50/p Commission 5.900/5 C/B/A | 2/5/5
10/29/08 Wednesday 1.167 Commission 1.233/20/p el-dves 5.900/50/p Commission 5.900/5 C/B/A | 2/5/5
10/30/08 Thursday 1.167 Commission 2.400/20/p el-dvcs 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
10/31/08 Friday 1.167 Commission 2.400/20/p el-dvcs 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
11/01/08 Saturday 1.167 Commission 5.900/20/p el-dvcs 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
11/02/08 Sunday 1.167 Commission 5.900/20/p el-dvcs 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
11/03/08 Monday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p Commission 5.900/5 A/B/C | 2/5/5
11/04/08 Tuesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p Commission 5.900/5 C/A/B | 2/5/5
11/05/08 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p Commission 2.400/5 C/A/B | 5/5/2
11/06/08 Thursday 1.167 E06-010/E07-013 = 5.900/20/p el-dvcs 5.900/50/p Commission 2.400/5 C/A/B | 5/5/2




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment | GeV/nA Experiment GeV/uA Hall | A/B/C Notes
11/07/08 Friday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 2.400/5 C/A/B  5/5/2
11/08/08 Saturday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 2.400/5 C/A/B  5/5/2
11/09/08 Sunday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 2.400/5 B/C/A | 5/5/2
11/10/08 Monday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 2.400/5 B/C/A | 5/5/2
11/11/08 Tuesday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 2.400/5 B/C/A | 5/5/2
11/12/08 Wednesday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 Pass Change B/C/A | 5/5/4
11/13/08 Thursday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | B/C/A  5/5/4
11/14/08 Friday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | A/B/C  5/5/4
11/15/08 Saturday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | A/B/C  5/5/4
11/16/08 Sunday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | A/B/C  5/5/4
11/17/08 Monday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | A/B/C  5/5/4
11/18/08 Tuesday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 Target Change A/B/C | 5/5/4
11/19/08 Wednesday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | C/A/B  5/5/4
11/20/08 Thursday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | C/A/B  5/5/4
11/21/08 Friday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | C/A/B  5/5/4
11/22/08 Saturday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | C/A/B  5/5/4
11/23/08 Sunday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | C/A/B  5/5/4
11/24/08 Monday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | B/C/A  5/5/4
11/25/08 Tuesday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | B/C/A  5/5/4
11/26/08 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | B/C/A  5/5/4
11/27/08 Thanksgiving 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 4.734/1/p | B/C/A  5/5/4
11/28/08 Friday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 Pass Change | B/C/A | 5/5/5
11/29/08 Saturday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | B/IC/A | 5/5/5
11/30/08 Sunday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/01/08 Monday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/02/08 Tuesday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/03/08 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/04/08 Thursday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/05/08 Friday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/06/08 Saturday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/07/08 Sunday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/08/08 Monday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/09/08 Tuesday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | B/IC/A | 5/5/5
12/10/08 Wednesday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | B/IC/A | 5/5/5
12/11/08 Thursday 1.167 E06-010/E07-013 | 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | B/IC/A | 5/5/5
12/12/08 Friday 1.167 E06-010/E07-013 ' 5.900/20/p el-dvces 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/13/08 Saturday 1.167 E06-010/E07-013 | 5.900/20/p el-dvcs 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment  GeV/nA Experiment GeV/uA Hall | A/B/C Notes

12/14/08 Sunday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
12/15/08 Monday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/16/08 Tuesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/17/08 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/18/08 Thursday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | C/A/B | 5/5/5
12/19/08 Friday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | B/C/A | 5/5/5
12/20/08 Saturday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | B/C/A | 5/5/5
12/21/08 Sunday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | B/C/A | 5/5/5
12/22/08 Monday Facility Dev. — — 8
12/23/08 Tuesday Down — —
12/24/08 Wednesday Down — —
12/25/08 Christmas Down - —
12/26/08 Friday Down — —
12/27/08 Saturday Down — —
12/28/08 Sunday Down — —
12/29/08 Monday Down — —
12/30/08 Tuesday Down — —
12/31/08 Wednesday Down — —
01/01/09 New Year's Down — —
01/02/09 Friday Down — —
01/03/09 Saturday Down — —
01/04/09 Sunday Down — —
01/05/09 Monday Down — —
01/06/09 Tuesday Down — —
01/07/09 Wednesday Down — —
01/08/09 Thursday Down — —
01/09/09 Friday Down — —
01/10/09 Saturday Down — —
01/11/09 Sunday Down — —
01/12/09 Monday Restore — — —
01/13/09 Tuesday Restore — — —
01/14/09 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/15/09 Thursday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/16/09 Friday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/17/09 Saturday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/18/09 Sunday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/19/09 Monday 1.167 E06-010/E07-013 = 5.900/20/p el-dvcs 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment | GeV/nA Experiment GeV/uA Hall | A/B/C Notes
01/20/09 Tuesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/21/09 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/22/09 Thursday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/23/09 Friday 1.167 E06-010/E07-013 = 5.900/20/p el-dves 5.900/50/p E07-003 5.900/1/p | A/B/C | 5/5/5
01/24/09 Saturday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/25/09 Sunday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/26/09 Monday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/27/09 Tuesday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/28/09 Wednesday 1.167 E06-010/E07-013 | 5.900/20/p | Changeover Changeover 5/-/-
01/29/09 Thursday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/30/09 Friday 1.167 E06-010/E07-013 | 5.900/20/p = Changeover Changeover 5/-/-
01/31/09 Saturday 1.167 E06-010/E07-013 | 5.900/20/p | Changeover E07-011 5.900/1/p C 5/-/5
02/01/09 Sunday 1.167 E06-010/E07-013 | 5.900/20/p | Changeover gld 5.900/1/p C 5/-/5
02/02/09 Monday 1.167 E06-010/E07-013 | 5.900/20/p | Changeover E07-011 5.900/1/p C 5/-/5
02/03/09 Tuesday 1.167 E06-010/E07-013 | 5.900/20/p | Changeover E07-011 5.900/1/p C 5/-/5
02/04/09 Wednesday 1.167 E06-010/E07-013 = 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/A/C | 5/5/5
02/05/09 Thursday 1.167 E06-010/E07-013 = 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/A/C | 5/5/5
02/06/09 Friday 1.167 Reconfigure — egl-dvcs 5.900/50/p E07-011 5.900/1/p B -/5/5
02/07/09 Saturday 1.167 Reconfigure — egl-dvcs 5.900/50/p E07-011 5.900/1/p B -/5/5
02/08/09 Sunday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | A/B/C | 5/5/5
02/09/09 Monday 1.167 d2n 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | A/B/C | 5/5/5
02/10/09 Tuesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | A/B/C | 5/5/5
02/11/09 Wednesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | C/A/B | 5/5/5
02/12/09 Thursday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | C/A/B | 5/5/5
02/13/09 Friday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | C/A/B | 5/5/5
02/14/09 Saturday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | C/A/B | 5/5/5
02/15/09 Sunday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | C/A/B | 5/5/5
02/16/09 Monday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/C/A | 5/5/5
02/17/09 Tuesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/C/A | 5/5/5
02/18/09 Wednesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/C/A | 5/5/5
02/19/09 Thursday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/C/A | 5/5/5
02/20/09 Friday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | B/C/A | 5/5/5
02/21/09 Saturday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 5.900/1/p | A/B/C | 5/5/5
02/22/09 Sunday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
02/23/09 Monday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
02/24/09 Tuesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
02/25/09 Wednesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1)p | C/A/B | 5/5/4




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment  GeV/nA Experiment GeV/uA Hall | A/B/C Notes

02/26/09 Thursday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
02/27/09 Friday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
02/28/09 Saturday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
03/01/09 Sunday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p E07-011 4.734/1/p | C/A/B | 5/5/4
03/02/09 Monday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install A 5/5/-
03/03/09 Tuesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install A 5/5/-
03/04/09 Wednesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install A 5/5/-
03/05/09 Thursday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install A 5/5/-
03/06/09 Friday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/-
03/07/09 Saturday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/-
03/08/09 Sunday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/-
03/09/09 Monday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/-
03/10/09 Tuesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/-
03/11/09 Wednesday 1.167 E06-014 5.900/20/p egl-dvcs 5.900/50/p HKS Install B 5/5/- 8
03/12/09 Thursday Down Reconfigure — HKS Install

03/13/09 Friday Down Reconfigure — HKS Install

03/14/09 Saturday Down Reconfigure — HKS Install

03/15/09 Sunday Down Reconfigure — HKS Install

03/16/09 Monday Down Reconfigure — HKS Install

03/17/09 Tuesday Down Reconfigure — HKS Install

03/18/09 Wednesday Down Reconfigure — HKS Install

03/19/09 Thursday Down Reconfigure — HKS Install

03/20/09 Friday Down Reconfigure — HKS Install

03/21/09 Saturday Down Reconfigure — HKS Install

03/22/09 Sunday Down Reconfigure — HKS Install

03/23/09 Monday Down Reconfigure — HKS Install

03/24/09 Tuesday Down Reconfigure — HKS Install

03/25/09 Wednesday Down Reconfigure — HKS Install

03/26/09 Thursday Down Reconfigure — HKS Install

03/27/09 Friday Down Reconfigure — HKS Install

03/28/09 Saturday Down Reconfigure — HKS Install

03/29/09 Sunday Down Reconfigure — HKS Install

03/30/09 Monday Down Reconfigure — HKS Install

03/31/09 Tuesday Down Reconfigure — HKS Install

04/01/09 Wednesday Down Reconfigure — HKS Install

04/02/09 Thursday Down Reconfigure — HKS Install

04/03/09 Friday Down Reconfigure — HKS Install




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C HallC  Priority Pass = Notes
GeV/pass/Pol Experiment GeV/uA Experiment GeV/nA Experiment GeV/uA Hall | A/B/C Notes

04/04/09 Saturday Down Reconfigure — HKS Install

04/05/09 Sunday Down Reconfigure — HKS Install

04/06/09 Monday Restore — — HKS Install 10
04/07/09 Tuesday Restore — — HKS Install 10
04/08/09 Wednesday Restore — — HKS Install 10
04/09/09 Thursday 1.2 Commission 1.268/20/p egl-dves 6.068/50/p HKS Install A 1/5/- 10
04/10/09 Friday 1.2 Commission 1.268/20/p egl-dvcs 6.068/50/p HKS Install A 1/5/- 10
04/11/09 Saturday 1.2 Commission 1.268/20/p egl-dvcs 6.068/50/p HKS Install A 1/5/- 10
04/12/09 Sunday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/13/09 Monday 1.2 3He SSA 3.668/20/p egl-dves 6.068/50/p HKS Install A 3/5/- 10
04/14/09 Tuesday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/15/09 Wednesday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/16/09 Thursday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/17/09 Friday 1.2 E05-015/E08-005  3.668/20/p egl-dves 6.068/50/p HKS Install B 3/5/- 10
04/18/09 Saturday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install B 3/5/- 10
04/19/09 Sunday 1.2 E05-015/E08-005  3.668/20/p egl-dves 6.068/50/p HKS Install B 3/5/- 10
04/20/09 Monday 1.2 E05-015/E08-005  3.668/20/p egl-dves 6.068/50/p HKS Install A 3/5/- 10
04/21/09 Tuesday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/22/09 Wednesday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/23/09 Thursday 1.2 E05-015/E08-005  3.668/20/p egl-dves 6.068/50/p HKS Install A 3/5/- 10
04/24/09 Friday 1.2 E05-015/E08-005  3.668/20/p egl-dvcs 6.068/50/p HKS Install A 3/5/- 10
04/25/09 Saturday 1.2 Reconfigure egl-dves 6.068/50/p HKS Install B -/5/- 10
04/26/09 Sunday 1.2 Reconfigure egl-dves 6.068/50/p HKS Install B -/5/- 10
04/27/09 Monday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install B 2/5/- 10
04/28/09 Tuesday 1.2 3He AxAz 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
04/29/09 Wednesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
04/30/09 Thursday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/01/09 Friday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/02/09 Saturday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/03/09 Sunday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/04/09 Monday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/05/09 Tuesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/06/09 Wednesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/07/09 Thursday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install B 2/5/- 10
05/08/09 Friday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/09/09 Saturday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/10/09 Sunday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes
GeV/pass/Pol Experiment GeV/uA Experiment GeV/nA Experiment GeV/uA Hall | A/B/C Notes
05/11/09 Monday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install B 2/5/- 10
05/12/09 Tuesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/13/09 Wednesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/14/09 Thursday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/15/09 Friday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/16/09 Saturday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/17/09 Sunday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install B 2/5/- 10
05/18/09 Monday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install B 2/5/- 10
05/19/09 Tuesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/20/09 Wednesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/21/09 Thursday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/22/09 Friday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/23/09 Saturday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install A 2/5/- 10
05/24/09 Sunday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/25/09 Monday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/26/09 Tuesday 1.2 E05-102 2.468/20/p egl-dves 6.068/50/p HKS Install A 2/5/- 10
05/27/09 Wednesday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/28/09 Thursday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/29/09 Friday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/30/09 Saturday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
05/31/09 Sunday 1.2 E05-102 2.468/20/p egl-dvcs 6.068/50/p HKS Install B 2/5/- 10
06/01/09 Monday Down HAPPEXIII Install — HKS Install
06/02/09 Tuesday Down HAPPEXIII Install — HKS Install
06/03/09 Wednesday Down HAPPEXIII Install — HKS Install
06/04/09 Thursday Down HAPPEXIII Install — HKS Install
06/05/09 Friday Down HAPPEXIII Install — HKS Install
06/06/09 Saturday Down HAPPEXIII Install — HKS Install
06/07/09 Sunday Down HAPPEXIII Install — HKS Install
06/08/09 Monday Down HAPPEXIII Install — HKS Install
06/09/09 Tuesday Down HAPPEXIII Install — HKS Install
06/10/09 Wednesday Down HAPPEXIII Install — HKS Install
06/11/09 Thursday Down HAPPEXIII Install — HKS Install
06/12/09 Friday Down HAPPEXIII Install — HKS Install
06/13/09 Saturday Down HAPPEXIII Install — HKS Install
06/14/09 Sunday Down HAPPEXIII Install — HKS Install
06/15/09 Monday Down HAPPEXIII Install — HKS Install
06/16/09 Tuesday Down HAPPEXIII Install — HKS Install




2008/2009 Draft Schedule

Date Weekday Hall A Hall A Hall B Hall B Hall C Hall C Priority Pass Notes

GeV/pass/Pol Experiment GeV/uA Experiment | GeV/nA Experiment GeV/uA Hall | A/B/C Notes
06/17/09 Wednesday Down HAPPEXIII Install — HKS Install
06/18/09 Thursday Down HAPPEXIII Install — HKS Install
06/19/09 Friday Down HAPPEXIII Install — HKS Install
06/20/09 Saturday Down HAPPEXIII Install — HKS Install
06/21/09 Sunday Down HAPPEXIII Install — HKS Install
06/22/09 Monday Down HAPPEXIII Install — HKS Install
06/23/09 Tuesday Down HAPPEXIII Install — HKS Install
06/24/09 Wednesday Down HAPPEXIII Install — HKS Install
06/25/09 Thursday Down HAPPEXIII Install — HKS Install
06/26/09 Friday Down HAPPEXIII Install — HKS Install
06/27/09 Saturday Down HAPPEXIII Install — HKS Install
06/28/09 Sunday Down HAPPEXIII Install — HKS Install
06/29/09 Monday Down HAPPEXIII Install — HKS Install
06/30/09 Tuesday Down HAPPEXIII Install — HKS Install




